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Memorandum 

To: Westfield Board of Public Works & Safety  

Date: April 29, 2013 

Re: Public Works Project Report 

 

Memo to Board Members 
 

Dear Board Members, I would like to take this opportunity to update you 

regarding some of the activities that have taken place within the Public 

Works Department over the last month.   

 

Westfield Public Works Executive Summary Progress Report  

 

1. South Union to Western Way Drive (West Access Road) 
This project has been broken into 3 Segment Phases.  Phase 1 is 
from US31 south to 151st Street.  VS Engineering has completed 

the Phase 1 design and the City has met with the landowner 
whom is most impacted by the potential land acquisition 
concerning the design.  Timing of the project has yet to be 
ascertained but it continues to be a priority of the City’s growing 
retail and commercial corridor.  The latest storm has shown the 

impact of the US 31 project on the few landowners and 
businesses that occupy South Union on the West of Cool Creek. 

 
Phase 2 will be from 151st south and tie into Greyhound Pass. 
Phase 3 will consist of building a Round-A-Bout at the 

intersection of Western Way/Greyhound Pass and the new West 
Access Road Connection. Neither of these phases has 
engineered. 

 
2. Sewer & Water Projects 

 Due to failing septic systems and poor water quality in the wells 
in the Farr Hills, Buena Vista and Ridgewood subdivisions, the 
City of Westfield has agreed to expand the water and sewer 
network to these areas.  This system expansion will be the last 
expansion under the direction of the City of Westfield.  VS 

Engineering was awarded the design and engineering of this 

utility and lift station project.  The City of Westfield with the 
assistance of VS Engineering has conducted two information 
meetings with the impacted subdivisions to discuss the 
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anticipated routing and schedule for this work.  Design is 
anticipated to be complete in June with construction starting 
soon thereafter.  Barring design or other unforeseen delays, the 

project is anticipated to be complete in November of this year. 

 
3. Storm Sewer Projects 
 The Beechwood storm sewer project was completed in 2012.  

The rain from April 19th recorded over 4.5” of rain in less than 

20 hours and exceeded 100 year flood elevations.  The upgrades 
and improvements managed the excessive rain and impacts 
from the storm were minimal.  This type of repair from faulty 
infrastructure from many years ago continues to be an issue 
that we need to address.  The most recent project we are 

studying is the Ridgewood subdivision at the North East of 161st 
Street and Oak Ridge Road. 

 
 VS Engineering has added the schematic design of this storm 

project to the sewer and water design that they are doing in the 

neighborhood.  We anticipate that we can address some of the 
storm issues facing these residents simultaneously with the 
sewer and water project.  This utility extension to the 
neighborhood is anticipated to take place in the Fall of 2013 and 
so would any potential storm projects.  

 
4. Block Grant 
 The 2013 Block Grant application is due June 4th.  We are 

looking to submitting for miscellaneous sidewalk upgrades, 
repairs and gap installations. 

 
5. 2013 Resurfacing and Maintenance Improvement Project 
 The 2013 Resurfacing and MIP list is under review with staff.  

The Department of Public Works will begin generating bid 
documents and these projects prior to May 31st.  The following is 

a list of the projects that have a known status: 
 

 Springmill Road & Greyhound Pass Passing Blister – This 

project will take approximately 2 weeks once the work is bid.  
All utilities and right-of-way have been moved and secured.  
As this project is under $100k, we will request no less than 
three quotes from our asphalt vendors.   

 

 Springmill Road (North of SR 32) – This project will not 
include a widening component so utility relocation does not 

appear to be an issue.  As this project is maintenance project 
under $175k, we will request no less than three quotes from 
our asphalt vendors.  This improvement is being done to 
provide unmitigated access to Grand Park from the west 

while the eastern improvements around the facility are done 

planned to be done with utility proceeds in the Spring of 
2014. 
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6. 2013 Road Striping 
 This maintenance program was awarded by Hamilton County to 

Gridlock.  We anticipate starting this work once the weather is 

consistently warmer to expedite construction due to 
environmental conditions. 

 
7. Sign Replacement Project 

 This project has already been approved by the Board of Public 
Works and was awarded by Hamilton County to Shambaugh & 
Sons.  Signage replacement is anticipated to begin next week 
once the first shipment of materials is received.  The Project will 
take approximately two months to complete.  The plan is to 

begin replacement of 12” street blades followed by the 9” street 
blades starting in the northwestern portion of the City. 

 
8. Crack Sealing 
 It is anticipated that we will begin monitoring the crack sealing 

needs this summer for installation in the fall of 2013. 
 
9. Grand Park 
 Meyer-Najem continues to provide construction management 

services for our Grand Park Sports Complex.  The Public Works 

Department continues to assist in the coordination, inspection, 
and financial analysis associated with this project.  We continue 
to track on schedule but are resorting to stacking activities and 

reorganizing the project flow to maintain the proper grass 
planting seasons and maximize project during the wet 

conditions over the course of the past two months.  Upon award 
of the Phase III, IV and V contracts, all construction scopes will 
be bid with only equipment and furnishings left to purchase. 

 
 Our revised schedule will be presented at the next BPWS 

meeting based on input from these new contractors.  

 

 

 

 
 
 
 
 


